
Design-Build Contract $55.9 $31.7 $24.2

Design-Bid-Build Contract
(CVRD portion + transfers to Town of Comox) $19.9 $17.9 $2.10

Indirects (Engineering/Land/Legal/Other) $13.3 $13.0 $0.30

Project Management Office Costs $0.77 $0.10 $0.67

Real-time leak detection $0.76 $0.69 $0.07

CVRD Construction Contingency $5.4 $0.92 $4.48

Total ($M) $96.0 $64.2 ON BUDGET $31.8

Courtenay Pump Station

Comox Pump Station

Forcemain: Courtenay Pump Station - Bayside Rd

Forcemain:  Jane Place - Bayside Rd 

Forcemain: Jane Place - Lazo Rd

Forcemain: Comox Valley Water Pollution
Control Centre - Lazo Rd 

Project Commissioning 

COMOX VALLEY SEWER CONVEYANCE PROJECT
Construction Progress Dashboard
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Design Bid Build
Rodello sanitary sewer main install

Design Bid Build
New asphalt and sidewalk on Comox
Ave

COMOX VALLEY SEWER CONVEYANCE PROJECT
Construction Photos

Design Bid Build
Milestones

Rodello roundabout sanitary sewer
and watermain replacements
complete
Downtown Comox improvements
99% complete
Comox Ave north side paving,
sidewalks and curbs complete
(Glacier View to Rodello) 
Glacier View roundabout watermain
and street light bases installed

Design Bid Build
Glacier View street light base and junction box
install



Design Build
Comox Pump Station: generator
foundation concrete prep

Design Build
Comox Road sewer forcemain install

Design Build
Courtenay Pump Station: wet well divider
wall reinforcing

COMOX VALLEY SEWER CONVEYANCE PROJECT
Construction Photos

Design Build
Milestones

95% Complete | 5290m of
5550m of pipe installed
Courtenay Pump Station
concrete poured for wet well
divider wall and pump pads
Comox Pump Station generator
foundation reinforcing complete
Jane Place paving complete


